Fleming County Project Development Board

160 West Electric Avenue, Flemingsburg, KY 41041
Record of Meeting, January 5, 2010, 5:00 pm Eastern

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy.
Roll call was completed as noted below.

Present:

Absent:

Other Attendees:

Old Business

New Business

Larry H. Foxworthy, David DeAtley, Louie Flanery, J. Scott Brown and
Pam Lowe

Judge W. Todd Walton II, Marvin Suit and Judge Stockton Wood

Sam Howard, Trace Creek Construction, Inc. (TCCI)

Eddie Sorrell, Trace Creek Construction, Inc. (TCCI)

Eric Chambers, Brandstetter Carroll Architects (BCA)

David Whittaker, Administrative Office of the Courts (AOC)

A motion was made to approve the minutes from the meeting of December 1, 2009.
Motion by Flanery. Seconded by DeAtley. All in favor.

Sam Howard, TCCI, reviewed pay applications for approval.

A motion was made to approve payment of TCCI Application ES-03 dated 12-23-
09 for $ 22,261.80 for MMI of Kentucky, $ 7,795.75 for HC Nutting and $ 6,043.76
to Wells Group. All payments are pending AOC approval. Motion by Flanery.
Seconded by DeAtley. All in favor.

A motion was made to approve TCCI Pay Application ES-03 $-125,759.32
$ 121,125.22 dated 12-23-09. Motion by Lowe. Seconded by Brown. All in favor.

Sam Howard discussed current project status. The estimated cost for additional
caissons was going to be lower than projected. HC Nutting worked well with TCCI
to remedy the problems. Eddie Sorrell stated if project stays on schedule the
substantial completion date would be March 2011 and occupancy could be in April
2011. A current project schedule will be issued by TCCI via email. All visitors to
the jobsite are required to wear a hard hat. Board members may request a job site
tour with Jack Covert at TCCI’s downtown office.

Eric Chambers has completed the submittal of KTC permits for the traffic signal
relocation and is awaiting a response from state. A new Proposal Request (PR) will
be issued to board for review at next meeting. Chambers stated the storm work
permit is also under review by state. Once all permits issued work may commence
on the utility relocation.

Proposal Request # 1 was reviewed and discussed at length. PR #1 included cost
projections for the components to install the additional parking area at West Water
Street, demolition of two structures, adjustment of the jail parking area to maintain
easement, removal of retaining wall, install floor boxes for furniture instead of
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utility power poles, revisions to the JAVS cameras and listening stations and
revisions to the elevator equipment room doors. Total of $ 185,775.22 in which
costs were budgeted and savings filter back into contingency fund. These items
will add 21 days to the project schedule.

Proposal Request # 4 was reviewed and discussed at length. PR # 4 included cost
projections to provide and install: All new storm line S. West Water to Town
Branch, temporary gas services for adjacent properties, new gas line and sanitary
lines for Dudley House, asphalt patch W. Water Street after installation of storm
lines, new catch basins for storm lines, removal and replacement of existing storm
line on south face of building, handrail and guardrail installation at jail parking area,
limestone retaining walls at jail property and mill/replace asphalt for Fountain
Alley. Sam Howard stated the PR # 4 additional work items are direct requests
from KTC and/or AOC to make the above changes and that there will be no work
completed on the church parking lot. Cost of PR # 4 will be taken from
contingency funds. These items also add 15 days to the project schedule.

A motion was made to approve PR # 1 and PR # 4. Motion by Flanery. Seconded
by Brown. All in favor.

Demolition of the two properties on West Water Street may begin next week. The
demolition bid of the two properties was included in the original bid package so it
was not necessary to publish public notice per Sam Howard. TCCI will draft a
letter to the two property owners to notify in writing that all items they wish to keep
need to be vacated by Friday, January 8, 2010.

A motion was made to approve payment of Brandstetter Carroll Architects Pay
Application for $ 10,166.09 and up to $ 94,913.14. All payments are pending AOC
approval. Motion by DeAtley. Seconded by Brown. All in favor.

Next regular meeting will be held on Tuesday, February 2, 2010

Motion was made to adjourn the meeting at 6:07 PM.
Motion by Flanery. Seconded by Brown. All in favor.

Recorded By:
Tammy L. Gray
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